STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 100

CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 42 Suppl. No. 0 Contract No. 04 -0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:
To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE -

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle
time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate

Adjustment of Compensation at Lump Sum:

ITEM 1.

Reroute electrical conduits and/or conductors, revise cable tray supports, delete identified call boxes and
luminaires, and replace bike path lighting junction boxes as shown in revised and supplemental plan sheets.

The following revised and supplemental plan sheets detail all changes in this change order: 91R1, 93R1, 117R1,
118R1, 119R1, 120R1, 121R1, 122R1, 123R1, 124R1, 132R2, 133R2, 141R1, 142R1, 149R1, 1562R1, 153R1,
154R1, 172R1, 188R1, 189R1, 190R1, 191R1, 192R1, 193R1, 194R1, 195R1, 197R1, 200R1, 208R2, 209R1,
210R1, 21081, 211R1, 212R1, 215R1, 218R1, 219R1, 222R1, 247R1, 248R1, 249R1, 252R1, 257R1, 270R1,
271R1, 272R1, 273R1, 27551, 27552, 27583, 276R1, 277R1, 284R1, 288R1, 289R1, 290R1, 333R1, 334R1,
335R1, 343R1, 344R1, 351R1, 352R1, 354R1, 357R1, 359R1, 360R1, 361R1, 370R1, 371R1, 379R1, 381R1,
382R1, 383R1, 384R1, 385R1, 390R1, 392R1, 393R1, 396R1, 397R1, 399R1, 407R1, 40751, 40752, 407S3,
407S4, 577R1, 578R2, 579R2, 580R2, 586R2, 587R2, 588R2, 592R1 and 966R3 (of 1204), as shown on sheets

4 through 100 of this change order:
This change order revises Special Provisions Section 10-3, "ELECTRICAL SYSTEMS," as follows:

Revise Section 10-3.18, “STRONG MOTION DETECTION SYSTEM,” subsection “MATERIAL,”
subsection “Electrical Boxes,” bulleted items “B” and “C” as shown on sheet 3 of this change order.

Revise Section 10-3.09, “PULL BOXES, SPLICE BOXES AND JUNCTION BOXES," subsection
“OUTDOOR BARRIER RECEPTACLES, OUTDOOR," as shown on sheet 3 of this change order.

This change order resolves the costs associated with Contractor Request For Information (RFI) numbers 180R0,
218R0, 218R1, 218R2, 242R0, 252R0, 264R0, 264R1, 379R0, 379R1, 387R0, 402R0, 402R1, 462R0, 543R0,
561R0, 565R0, 565R1, 565R3, 726R1, and 968R0 with respect to changes listed above.

Adjustment of Compensation at Lump SUum ...........cooiiiiiiiiiiii $1,000,000.00

ITEM 2.

The items identified above in this change order have been paid as part of CCO 108S1 resolution. Therefore, the
amount due under this change order will be adjusted by the amount paid under CCO 108S1 to prevent a double
payment. Total amount paid under CCO 108S1, and to be credited to this change, is $1,000,000.00.

Adjustment of Compensation at Lump SUM ... <$1,000,000.00>

CHANGE ORDER COST AND TIME SUMMARY

(ITEM 1) Adjustment of Compensation for work pursuant to this change order $1,000,000.00
(ITEM 2) Amount paid under CCO 10851 for this change order <$1,000,000.00>
Total net pay for this change order $0.00




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 10Q
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 42 Suppl. No. 0 Contract No. 04 -0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

Contract time is not addressed in CCO 108S1 for work identified in this change order. Therefore, considération of a
time adjustment will be deferred. Determination of a commensurate time adjustment will be made in accordance with
Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)" and Section 10-1.14, "TIME-RELATED
OVERHEAD" of the Special Provisions, as well as Section 8-1.07, "LIQUIDATED DAMAGES", of the Standard
Specifications.

Estimated Cost: Increase |:] Decrease I:] $0.00

By reason of this order the time of completion will be adjusted as follows: Deferred

Submittedby 7,

__Resident Engineer

Slgnature/ %M

Approval’ﬁe’&cfnmqnded.hy A~

Kannu Balan, Senior T.E. Date £ =8 VO

Signature (— Supervising Bridge Engineer
%&) Brian Boal, Actg. Sup. B.E. Date aq-’ tO

Engineer Approval by

Signature [ /// Supervising Transportation Engineer //
%L / /7/ Gary Pursell, Sup.T.E. Date g /U

equipment, furnish the materials, except as othgrwise be noted above, and perform all services necessary for the work above specified, and will accept

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we wilf provide all
as full payment therefor the prices shown aboye.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and-filing a wrltte,n protest within the time therein specified.

Contractgr.\Acceptance by
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Special Provisions changes:

I. OUTDOOR BARRIER RECEPTACLES:

1. Inthe Special Provisions, Section 10-3.09, “PULL BOXES, SPLICE BOXES AND JUNCTION
BOXES,” the subparagraph entitled, “OUTDOOR BARRIER RECEPTACLES, OUTDOOR,” is revised as
follows:

“OUTDOOR BARRIER RECEPTACLES, OUTDOOR:
The receptacles to be installed in outside the traffic barriers outdoors shall be rated 15
A5120-V NEMA 5-20R, deep single gang, corrosion resistant enclosure and weatherproof;-and-with
threaded caps which effectively seals the housing when not in use.”

II. STRONG MOTION DETECTION SYSTEM:

1. In the Special Provisions, Section 10-3.18, “STRONG MOTION DETECTION SYSTEM,” the heading
for subparagraph B of “Electrical Boxes” under “MATERIAL” paragraph is revised as follows:

“B. Seismic Sensor Enclosure Stainless Steel Box with Hinged Cover (Enclosure Types 2-57):
Enclosure to be NEMA 4X. Box to have padlock hasp installed of same material as enclosure. The
backside of the enclosure must be a flush and smooth surface. Ground stud (6.35 mm x 508 mm) to be
installed on inside lower right corner of door when viewed with door open and hinge on left side of box.

The enclosure shall be equivalent to the following: Circle AW P/N 14126-4XSCHC or Hoffman
P/N A-1412CHNFSS6, without upper and lower mounting flanges, with #10-32 ground stud installed on
inside lower right corner of the door (when viewed with door open and hinge on left side of box) and
with padlock hasp similar to P/N A-PLKJIC in 316L stainless steel installed.

The watertight connectors shall be equivalent to Crouse Hinds P/N CGB397.”

2. In the Special Provisions, Section 10-3.18, “STRONG MOTION DETECTION SYSTEM,” the first
paragraph of subparagraph C of “Electrical Boxes” under MATERIAL paragraph is revised as follows:

“C.Seismic Sensor Cable Junction Box: Seismic sensor cable junction boxes shall be NEMA Type
4X, H-gauge stainless steel enclosure with lift-effeever hinged door and door clamps of the size as

shown on the plans. Finish-shall-be-hot-dip-galvanized: A nameplate with the inscription “Seismic

Junction Box” shall be 1nsta11ed on the cover of each junction box.”




